



austincsi

3 MONTHS
AHEAD OF
SCHEDULE

13 GLOBAL
NETWORK HUBS
IMPLEMENTED

70K OFFICE 365
USERS MIGRATED

400+ REMOTE SITES
MIGRATED

SERVICES

**Mergers, Acquisitions & Divestitures
Portfolio & Program Management
Data Visualization & Storytelling**

TECHNOLOGY SEPERATION

Supporting a Global Industrial Conglomerate Throughout Their Divestiture with Speed & Precision

Situation

- Need to meet Transition Services Agreement (TSA) deadlines while maintaining business continuity
- Need to separate technology infrastructure to support the divestiture of two operating divisions
- Need for transparency to track separation activities to minimize risk

Approach

AustinCSI guided and worked with the client team to stand up new infrastructure to support the physical and logical separation of the three entities including infrastructure & application separation and configuration readiness, site installation progress, and data center transition activities. We developed multiple measurements that visually represented progress towards TSA deadlines to provide executive leadership with visibility into separation activities.

Results

- Stood up a new infrastructure and applications for 3 independent companies
- Achieved all regulatory and compliance deadlines ahead of schedule
- Successful technical separation of divesting entities